



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
TVL Learning Tools and Equipment - Lot I, III, IV	CID-TLE	Procurement of TVL Learning Tools and Equipment -Lot I, III, IV	Public Bidding	No	SLCRB/LCRB	26-May-2025	15-Sept-2025	Sub-Aro No.NCR-24-10-1275	3,482,187.00	Market Scoping	
Math Manipulatives Tools and Equipment	CID-MATH	Procurement of Math Manipulatives Tools and Equipment	Public Bidding	No	SLCRB/LCRB	10-Jul-2025	26-Sep-2025	Sub-Aro No.NCR-25-04-329	2,033,475.00	Market Scoping	
Medical Allowance (Group Availment) for Teaching and Non-Teaching Personnel in SDO Valenzuela City	OSDS	Procurement of Medical Allowance (Group Availment) for Teaching and Non-Teaching Personnel in SDO Valenzuela City	Public Bidding	No	SLCRB/LCRB	11-Sep-2025	14-Nov-2025, 14-Nov-2026	MPDF/SAVING NGS	2,135,000.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Supply and Delivery of Pasteurized Fresh Milk	SGOD-SBFP	Supply and Delivery of Pasteurized Fresh Milk	Public Bidding	No	SLCRB/LCRB/MEARB	11-Sep-2025	05-16-Jan-2026	Sub-Aro No.NCR-25-02-063	3,997,980.00	Market Scoping	
Summit of the Pilot Implementers of the Revised K-10 Curriculum-Phase 3	BLD-CO	Procurement of Board and Lodging with Meals for Summit of the Pilot Implementers of the Revised K-10 Curriculum-Phase 3	Public Bidding	No	SLCRB/LCRB/MEARB	07-Nov-2025	14-16-Jan-2026	Sub-Aro No.NCR-25-05334	2,680,000.00	Market Scoping	
Rapid Mathematics Assessment (RMA) Toolkits	CID-MATH	Printing of Rapid Mathematics Assessment (RMA) Toolkits	NP-53.5 Agency-to-Agency	No	SLCRB/LCRB	02-Apr-2025	16-Jun-2025	Sub-Aro No.NCR-02-0096	1,332,407.45	Market Scoping	
Supply and Delivery of Pasteurized Fresh Milk	SGOD-SBFP	Supply and Delivery of Pasteurized Fresh Milk	NP-53.12 Community Participation	No	SLCRB/LCRB	06-Jan-2025	4/7/2025	Sub-Aro No.NCR-25-02-096	4,533,060.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 1 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEARB	29-Aug-2025	10/14/2025	Sub-Aro No.NCR-25-06-829	1,612,264.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 2 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEARB	29-Aug-2025	10/10/2025	Sub-Aro No.NCR-25-06-829	384,137.25	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 3 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEARB	29-Aug-2025	10/10/2025	Sub-Aro No.NCR-25-06-829	188,898.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Supplementary Learning Materials Resources	CID-LRMS	Lot 4 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/10/2025	Sub-Aro No.NCR-25-06-829	142,405.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 5 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	12/6/2025	Sub-Aro No.NCR-25-06-829	883,918.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 6 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/14/2025	Sub-Aro No.NCR-25-06-829	108,300.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 7 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/10/2025	Sub-Aro No.NCR-25-06-829	55,100.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 8 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/15/2025	Sub-Aro No.NCR-25-06-829	79,534.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 9 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/8/2025	Sub-Aro No.NCR-25-06-829	82,650.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 10 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/8/2025	Sub-Aro No.NCR-25-06-829	21,318.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Supplementary Learning Materials Resources	CID-LRMS	Lot 11 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	11/6/2025	Sub-Aro No.NCR-25-06-829	236,208.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 12 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	11/19/2025	Sub-Aro No.NCR-25-06-829	160,645.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 13 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/9/2025	Sub-Aro No.NCR-25-06-829	54,055.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 14 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/6/2025	Sub-Aro No.NCR-25-06-829	71,440.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 15 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/13/2025	Sub-Aro No.NCR-25-06-829	131,005.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 16 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	12/4/2025	Sub-Aro No.NCR-25-06-829	1,752,750.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 17 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/14/2025	Sub-Aro No.NCR-25-06-829	121,600.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Supplementary Learning Materials Resources	CID-LRMS	Lot 18 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/14/2025	Sub-Aro No.NCR-25-06-829	82,650.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 19 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/17/2025	Sub-Aro No.NCR-25-06-829	66,025.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 20 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/14/2025	Sub-Aro No.NCR-25-06-829	137,180.00	Market Scoping	
Supplementary Learning Materials Resources	CID-LRMS	Lot 21 - Procurement of Supplementary Learning Materials Resources	Direct Contracting	No	SLCRB/MEAR B	29-Aug-2025	10/17/2025	Sub-Aro No.NCR-25-06-829	536,317.75	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Seminar-Workshop on the Utilization of RMA Toolkits and Supplementary Materials for Mathematics Programs Implementation	CID-MATH	Lease of Venue, and Accommodation with Meals Package to conduct the Seminar-Workshop on the Utilization of RMA Toolkits and Supplementary	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	07-May-2025	05-09-Jun-2025	Sub-Aro No. 25-02-096	1,150,000.00	Market Scoping	
Human Resource Merit Promotion and Selection Board Assessors' Training	OSDS-PERSONNEL	Lease of Venue, and Accommodation with Meals Package to conduct the Human Resource Merit Promotion and Selection Board Assessors'	NP-Lease of Venue	No	SLCRB/LCRB/MEARB	5-Jun-2025	7-Jun-2025	Sub-Aro No. 25-05-643	340,000.00	Market Scoping	
Admin Essentials: Integral Skills Development for SDO Valenzuela Personnel	SGOD-HRTD	Board and Lodging with Complete Meals Package to conduct the Admin Essentials: Integral Skills Development for SDO Valenzuela	NP-Lease of Venue	No	SLCRB/LCRB/MEARB	11-Jul-2025	5-Jul-2025	Sub-Aro No. 24-09-1083	224,000.00	Market Scoping	
Division Capacity Building on Data Analysis and Utilization of Literacy and Numeracy Assessment Results 2025	CID-MATH	Lease of Venue, and Accommodation with Meals Package on the conduct of Division Capacity Building on Data Analysis and Utilization of Literacy	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	01-Jul-2025	29-31-Jul-2025	Sub-Aro No. 24-11-1383	576,000.00	Market Scoping	
Orientation/Capacity Building of Feeding Coordinators	SGOD-SBFP	Board and Lodging with Meals Package on the conduct of Orientation/Capacity Building of Feeding Coordinators	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	02-Jul-2025	29-31-Jul-2025	Sub-Aro No. 25-02-063	420,000.00	Market Scoping	
Orientation-Training for Grades 3 to 10 English and Filipino Teachers in support of the National Reading Program (NRP)	CID-ENG-FIL	Lease of Venue, and Accommodation with Meals Package on the conduct of Orientation-Training for Grades 3 to 10 English and Filipino Teachers in	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	01-Jul-2025	31-Jul-2025, 1-2-Aug-2025	Sub-Aro No. 25-04-329	1,764,000.00	Market Scoping	
Orientation on the Implementing Guidelines for ARAL Program in Support of the National Reading Program (NRP) and National	CID-MATH	Lease of Venue, and Accommodation with Meals Package on the conduct of Orientation on the Implementing Guidelines for ARAL Program in	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	22-Jul-2025	05-07-Aug-2025	Sub-Aro No. 25-04-329	1,170,000.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Orientation on the Remediation Process Flow, Utilization of Crafted Remediation Materials and Monitoring and Evaluation Tools in Support of the	CID-MATH	Lease of Venue, and Accommodation with Meals Package on the conduct of Orientation on the Remediation Process Flow. Utilization of Crafted	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	01-Jul-2025	09-10-Aug-2025	Sub-Aro No. 25-04-329	624,000.00	Market Scoping	
Nurturing Understanding of Math Basics with Engaging Resources and Strategies (NUMBERS)	CID-MATH	Lease of Venue, and Accommodation with Meals Package on the conduct of Nurturing Understanding of Math Basics with Engaging Resources and	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	07-Jul-2025	23-25-Aug-2025	Sub-Aro No. 25-04-329	840,000.00	Market Scoping	
Strengthening the role of LGP Teacher-Advisers in Fostering Leadership Skills and Professional Competencies of Youth Leader	SGOD-YMD	Board and Lodging, Venue with Meals on the conduct of Strengthening the role of LGP Teacher-Advisers in Fostering Leadership Skills and	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	02-Oct-2025	17-18-Oct-2025		160,000.00	Market Scoping	
Evaluation and Review of the School-Based Training of the Formerly MATATAG Curriculum with Redirection Towards the Revised K to	SGOD-HRTD	Board and Lodging, Venue with Meals on the conduct of Evaluation and Review of the School-Based Training of the Formerly MATATAG Curriculum	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	02-Oct-2025	17-18-Oct-2025	Sub-Aro No. 24-04-242	148,000.00	Market Scoping	
Professional Development Training of Career Advocates on Career Guidance Program	SGOD-HRTD	Board and Lodging, Venue with Meals Package on the conduct of Professional Development Training of Career Advocates on Career Guidance	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	13-Oct-2025	23-24-Oct-2025	Sub-Aro No. 25-08-1175	140,000.00	Market Scoping	
Division Quarterly Progress and Monitoring and Evaluation on the Implementation of the ARAL Program	CID-ENGLISH	Lease of Venue with Meals and Accommodation for Division Quarterly Progress and Monitoring and Evaluation on the	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	05-Nov-2025	08-09-Dec-2025	Sub-Aro No. NCR-25-08-1264	408,000.00	Market Scoping	
Summit of the Pilot Implementers of the Revised K to 10 Curriculum - Phase 3	BLD-CO	Lease of Venue, and with Meals Package for Summit of the Pilot Implementers of the Revised K to 10 Curriculum - Phase 3	Lease of Real Property and Venue	No	SLCRB/LCRB/MEARB	29-Nov-2025	15-Jan-2026	Sub-Aro No. NCR-25-05334	2,000,000.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Reproduction of Alternative Learning System (ALS) Learning Materials	CID-ALS	Reproduction of Alternative Learning System (ALS) Learning Materials	Lease of Real Property and Venue	No	SLCRB/LCRB	02-Feb-2025	10-Mar-2025	Sub-Aro No. NCR-24-08-793	50,000.00	Market Scoping	
Capacity Building of Teachers and Focal Persons for Effective Implementation of NLC 2025	CID-ENG-FIL	Food/Meals (AM Snacks, Lunch, PM Snacks) for Capacity Building of Teachers and Focal Persons for Effective Implementation of NLC 2025	Small Value Procurement	No	LCRB	26-Feb-2025	14-16-Mar-2025	Sub-Aro No. NCR-24-07-488	367,500.00	Market Scoping	
Training on Children & Adolescents Risk Screener (CARS) as a Universal School-Based Mental Health Screening Tool and Introduction of Psychosocial	SGOD-H&N	Food/Meals (AM Snacks, Lunch, PM Snacks) for Training on Children & Adolescents Risk Screener (CARS) as a Universal School-Based Mental	Small Value Procurement	No	LCRB	11-Mar-2025	02-03-04-Apr-2025	Sub-Aro No. NCR-24-11-1477	107,100.00	Market Scoping	
Procurement of Printer, and Portable Workstation for Program Implementation Review of SBFP Focals	SGOD-SBFP	Procurement of Printer, and Portable Workstation for Program Implementation Review of SBFP Focals	Small Value Procurement	No	LCRB	08-May-2025	26-Jun-2025	Sub-Aro No. NCR-24-02-063 / NCR-24-02-119	675,000.00	Market Scoping	
Advocacy Jacket with Hood & Zipper for TWG and Focals, and Sturdy Storage Bag (Landscape Tote Bag) for Program Implementation Review of	SGOD-SBFP	Procurement of Advocacy Jacket with Hood & Zipper for TWG and Focals, and Sturdy Storage Bag (Landscape Tote Bag) for Program Implementation	Small Value Procurement	No	LCRB	08-May-2025	26-Jun-2025	Sub-Aro No. NCR-24-02-063 / NCR-24-02-119	122,500.00	Market Scoping	
Repair/Rehabilitation of Classrooms at Maysan Elementary School	SGOD-FACILITIES	Repair/Rehabilitation of Classrooms at Maysan Elementary School	Small Value Procurement	No	SLCRB/LCRB	16-May-2025	8/26/2025	Sub-Aro (BEFF-2024)	657,745.64	Market Scoping	
Strategic Planning Sessions and Reporting of Mathematics Assessment Results	CID-MATH	Procurement of Food/Meals (AM Snacks, Lunch, PM Snacks) of participants on the conduct of the Strategic Planning Sessions and	Small Value Procurement	No	LCRB	05-May-2025	01-Jul-2025, 15-Aug-2025, 08-10-2025	Sub-Aro No. NCR-25-02-096	56,000.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Procurement of Heavy Duty Weighing Scale, and Refrigerator for School-Based Feeding Program	SGOD-SBFP	Procurement of Heavy Duty Weighing Scale, and Refrigerator for School-Based Feeding Program	Small Value Procurement	No	LCRB	08-Jul-2025	02-Sep-2025	SUB-ARO NO. NCR-25-02-063	165,000.00	Market Scoping	
Procurement of ICT Equipment for SDO Valenzuela City	OSDS-ICT	Procurement of ICT Equipment for SDO Valenzuela City	Small Value Procurement	No	LCRB	09-Jul-2025	18-Aug-2025	SUB-ARO NO. NCR-25-06-797/NCR-25-07-1050	998,972.00	Market Scoping	
TVL Learning Tools and Equipment - Bread and Pastry Production	CID-TLE	Procurement of TVL Learning Tools and Equipment - Bread and Pastry Production	Small Value Procurement	No	SLCRB/LCRB	09-Jul-2025	12-Sep-2025	SUB-ARO NO. NCR-24-10-1275	259,820.28	Market Scoping	
Partnering with Parents: Strengthening Support through an Orientation of the ARAL Program	CID-ENG-FIL	Procurement of Food/Meals (AM Snacks, Lunch, PM Snacks) of participants to the conduct of <u>Partnering with Parents:</u>	Small Value Procurement	No	LCRB	09-Jul-2025	16-Aug-2025	SUB-ARO NO. NCR-25-04-329	156,800.00	Market Scoping	
2025 Stakeholders Convergence Cum Partnership Appreciation	SGOD-SMME	Procurement of Food/Meals of participants for 2025 Stakeholders Convergence Cum Partnership Appreciation	Small Value Procurement	No	LCRB	15-Aug-2025	17-Nov-2025	SUB-ARO NO. OSEC-NCR-25-01105	66,000.00	Market Scoping	
Hygiene Kit for SBFP Implementers/TWG	SGOD-SBFP	Procurement of Hygiene Kit for SBFP Implementers/TWG	Small Value Procurement	No	LCRB	09-Aug-2025	19-Sep-2025	SUB-ARO NO. NCR-25-02-063	502,247.08	Market Scoping	
School Based Training of Teachers on the Dynamic Learning Program (DLP)	SGOD-DLP	Procurement of Training Supplies and Equipment for School Based Training of Teachers on the Dynamic Learning Program (DLP)	Small Value Procurement	No	LCRB	05-Sept-2025	19-Sept-2025	SUB-ARO NO. NCR-25-06-797/NCR-25-07-3050	104,219.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
3 Days for the School-Based training of Teachers on the Dynamic Learning Program (DLP)	SGOD-DLP	Procurement of Catering Service for Food/Meals for 3 Days for the School-Based training of Teachers on the <u>Dynamic Learning Program (DLP)</u>	Small Value Procurement	No	LCRB	05-Sept-2025	20-21-27-Sept-2025	SUB-ARO NO. NCR-25-06-797/NCR-25-07-1050	988,800.00	Market Scoping	
Printing, Production, and Packaging of Testing Materials for Administration of the Dynamic Learning Program Assessment (DLPA) 2025	SGOD-DLP	Printing, Production, and Packaging of Testing Materials for Administration of the Dynamic Learning Program Assessment (DLPA) 2025	Small Value Procurement	No	LCRB	13-Sep-2025	16-Dec-2025	SUB-ARO NO. NCR-25-08-1230	556,374.40	Market Scoping	
Procurement of a Portable and High-Quality Documents/Answer Sheet Scanner	SGOD-DLP	Procurement of a Portable and High-Quality Documents/Answer Sheet Scanner	Small Value Procurement	No	LCRB	13-Sep-2025	15-Oct-2025	SUB-ARO NO. NCR-25-08-1230	60,000.00	Market Scoping	
Procurement of Vitamin C with Zinc (60ml) for SBFP Severely Wasted and Wasted Beneficiaries	SGOD-SBFP	Procurement of Vitamin C with Zinc (60ml) for SBFP Severely Wasted and Wasted Beneficiaries	Small Value Procurement	No	LCRB/MEARB	24-Sep-2025	31-Oct-2025	SUB-ARO NO. NCR-24-02-063/NCR-24-02-119	206,610.58	Market Scoping	
Science of Reading-Based Literacy Development Kit for Stages 1	CID-ENG.	Procurement of Science of Reading-Based Literacy Development Kit for Stages 1	Small Value Procurement	No	SLCRB/LCRB	04-Oct-2025	24-Oct-2025	SUB-ARO NO. NCR-25-04-329	1,053,894.00	Market Scoping	
Evaluation and Review of the School-Based Training of the Formerly MATATAG Curriculum with Redirection Towards the Revised K to Administration of the Dynamic Learning Program (DLP) Assessment (pre/Pilot Test, Mid Test, and Post Test)	SGOD	Procurement of ICT Equipment for Evaluation and Review of the School-Based Training of the Formerly MATATAG Curriculum with Redirection Towards the Revised K to Administration of the Dynamic Learning Program (DLP) Assessment (pre/Pilot Test, Mid Test, and Post Test)	Small Value Procurement	No	LCRB	09-Oct-2025	30-Oct-2025	SUB-ARO NO. NCR-24-04-242	148,019.10	Market Scoping	
	SGOD-DLP	Procurement of Supplies/Materials for Administration of the Dynamic Learning Program (DLP) Assessment (pre/Pilot Test, Mid Test, and Post Test)	Small Value Procurement	No	LCRB	09-Oct-2025	03-Nov-2025	SUB-ARO NO. NCR-24-08-1230	832,482.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Post-Evaluation of the School-Based Training of Teachers on the Phase 2 Implementation of the Revised K to 12 Curriculum for Grades 2,3,5 and 8	SGOD-DLP	Procurement of Desktop Computer for the Post-Evaluation of the School-Based Training of Teachers on the Phase 2 Implementation of the	Small Value Procurement	No	LCRB	10-Oct-2025	27-Oct-2025	SUB-ARO NO. NCR-25-06-725	92,048.00	Market Scoping	
Division Meet 2025	SGOD-SPORTS	Procurement of Medals for Division Meet 2025	Small Value Procurement	No	LCRB	23-Oct-2025	03-Nov-2025	SUB-ARO NO. NCR-25-06-809/NCR-25-02380	53,500.00	Market Scoping	
4-Day Activity Titled: "Reflective Evaluation on the Mid-Year Implementation of the School-Based Reading Remediation and Aral	CID-ENG.	Provision of Food/Meals (AM Snacks, Lunch, PM Snacks) for Participants of the 4-Day Activity Titled: "Reflective Evaluation on the Mid-Year	Small Value Procurement	No	LCRB	24-Oct-2025	21-26-27-Nov-2025, 03-Dec-2025	SUB-ARO NO. NCR-25-08-1264	96,950.00	Market Scoping	
Empower '25: SDO Valenzuela Youth Leaders' Convergence	SGOD-YMD	Procurement of Food/Meals (AM Snacks, Lunch, PM Snacks with free-flowing coffee/chocolate and water) for Empower '25: SDO Valenzuela	Small Value Procurement	No	LCRB	24-Oct-2025	15-16-Jan-2026	SUB-ARO NO. NCR-25-08-1175	89,600.00	Market Scoping	
Provision of Supplies and Materials for ALS Implementers	CID-ALS	Procurement on the Provision of Supplies and Materials for ALS Implementers	Small Value Procurement	No	LCRB	24-Oct-2025	21-Nov-2025	SUB-ARO NO. NCR-25-07-988	78,150.05	Market Scoping	
Post-Implementation Meeting on the School-Based Training of the Dynamic Learning Program	SGOD-DLP	Procurement of Supplies and Equipment for Post-Implementation Meeting on the School-Based Training of the Dynamic Learning Program	Small Value Procurement	No	LCRB	29-Nov-2025	18-Dec-2025	SUB-ARO NO. NCR-25-06-797/NCR-25-07-1050	85,869.00	Market Scoping	
Pamaskong Handog 2025: Nationwide Gift-Giving for Learners and Families	SGOD-SMME	Food Provision for the conduct of Pamaskong Handog 2025: Nationwide Gift-Giving for Learners and Families	Small Value Procurement	No	LCRB	01-Dec-2025	05-Dec-2025	Sub-Aro No.	80,000.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Pamaskong Handog 2025: Nationwide Gift-Giving for Learners and Families	SGOD-SMME	Rental of LED Wall with Live Streaming and Technical Equipment (Sound System and Light System) for the conduct of Pamaskong Handog	Small Value Procurement	No	SLCRB/LCRB	01-Dec-2025	05-Dec-2025	Sub-Aro No.	75,000.00	Market Scoping	
Procurement of Printer Ecotank L15160 for Payroll Unit	OSDS	Procurement of Printer Ecotank L15160 for Payroll Unit	Small Value Procurement	No	SLCRB/LCRB	04-Dec-2025	26-Dec-2025	Sub-Aro No. NCR-25-10-1401	75,000.00	Market Scoping	
Procurement of Line Matrix Printer with Cabinet Type Printer	OSDS	Procurement of Line Matrix Printer with Cabinet Type Printer	Small Value Procurement	No	SLCRB/LCRB	07-Dec-2024	30-Oct-2025	Sub-Aro No. NCR-25-10-1401	450,000.00	Market Scoping	
Administrative of the Dynamic Learning Program (DLP) Assessment (Pre/Pilot Test, Mid Test and Post Test)	SGOD-DLP	Procurement of All-in-One Computer and Laptop for Administrative of the Dynamic Learning Program (DLP) Assessment (Pre/Pilot Test, Mid Test	Small Value Procurement	No	SLCRB/LCRB	18-Dec-2025	26-Dec-2025	SUB-ARO NO. NCR-24-08-1230	320,000.00	Market Scoping	
Provision of Supplies and Teaching Materials for Alternative Learning System (ALS) Implementers	CID-ALS	Provision of Supplies and Teaching Materials for Alter-native Learning System (ALS) Implementers	Small Value Procurement	No	SLCRB/LCRB	02-Feb-2025	06-Mar-2025	Sub-Aro No. NCR-24-08-793	65,105.00	Market Scoping	
Capacity Building of Teachers and Focal Persons for the Effective Implementation of NLC 2025	CID-ENG.	Procurement of Supplies/Materials of participants for Capacity Building of Teachers and Focal Persons for the Effective Implementation of NLC 2025	Small Value Procurement	No	SLCRB/LCRB	26-Feb-2025	13-Mar-2025	Sub-Aro No. NCR-24-07-488	79,180.00	Market Scoping	
Procurement of Supplies and Equipment for SBFP	SGOD-SBFP	Procurement of Supplies and Equipment for SBFP	Small Value Procurement	No	SLCRB/LCRB	26-Feb-2025	21-Mar-2025	Sub-Aro No. NCR-24-02-063/NCR-24-02-119	71,500.00	Market Scoping	



Republic of the Philippines
Department of Education
 NATIONAL CAPITAL REGION
 SCHOOLS DIVISION OFFICE OF CITY OF VALENZUELA

ANNUAL PROCUREMENT PLAN FOR FY 2025

INDICATIVE FINAL / UPDATED [Version No. 0001]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (PhP)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Training of Teachers on the Phase 2 Implementation of the Revised K to 12 Curriculum for Grades 2,3,4 and 8	SGOD	Procurement of Supplies/Materials for the Training of Teachers on the Phase 2 Implementation of the Revised K to 12 Curriculum for Grades 2,3,4 and 8	Small Value Procurement	No	SLCRB/LCRB	25-June-2025	17-Jul-2025	Sub-Aro No.NCR-25-06-725	379,600.00	Market Scoping	
Division Capacity Building on Data Analysis and Utilization of Literacy and Numeracy Assessment Results 2025	CID-MATH	Procurement of Supplies/Materials for Division Capacity Building on Data Analysis and Utilization of Literacy and Numeracy Assessment Results	Small Value Procurement	No	SLCRB/LCRB	02-Jul-2025	10-Aug-2025	Sub-Aro No. NCR-24-11-1383	143,650.00	Market Scoping	
Orientation-Training for Grades 3 to 10 English and Filipino Teachers in support of the National Reading Program (NRP)	CID-ENG.-FIL.	Procurement of Supplies/Materials of participants on the conduct of Orientation-Training for Grades 3 to 10 English and Filipino Teachers in	SHOPPING	No	SLCRB/LCRB	1-Jul-2025	Jul-2025	Sub-Aro No.NCR-25-04-329	56,700.00	Market Scoping	
Cleaning Materials for Selected Schools Served as Polling Centers	OSDS	Procurement of Cleaning Materials for Selected Schools Served as Polling Centers	Small Value Procurement	No	SLCRB/LCRB	09-Aug-2025	17-Sept-2025	Sub-Aro No. (DETF)	227,025.00	Market Scoping	

Note: Insert additional rows as necessary

Total Amount of Estimated Budget for Projects: **47,720,470.58**


Prepared by:


 MYRON WILLIE III B. ROQUE
 Signature over Printed Name
 Position/Designation
 BAC Secretariat-Head

Recommended by:
 By the Authority of the Bids and Awards Committee:


 ERNEST JOSEPH C. CABRERA
 Signature over Printed Name
 Position/Designation
 Bids and Awards Committee Chairperson

Approved by:


 NOEL D. BAGANI
 Signature over Printed Name
 Position/Designation
 Head of the Procuring Entity

BAC / Mhlyn